The Company's new approach to tree trimming ensures effective communication and collaboration with all stakeholders every step of the way

removed



Processes	Phase 1: Initiate	Phase 2: Plan	Phase 3: Execute	Phase 4: Close
Time Frame	8 -12 weeks	2 - 7 weeks	Start> Finish	1 - 4 weeks
Action	 Identify circuits to be trimmed Government & 	 Planners in the field Planners hang pre-job door hangers¹ 	 DTE hard hats in the field: Audit trimming w Arborists, General Supervisors, Planners, Managers Tree trimming contractors execute plan 	• Audit trimming work
	 community outreach Letters & phone calls to affected customers¹ 	 Planners communicate with customers face-to- face and plan specific trees to be trimmed / 		

