
1 Review Planning Principles 
(March — April 2018) 

2 Develop Data 
Assumptions 
(April — June 2018) 

3 Develop 
Alternatives 
(June 2018) 

4 Run Models 
(July — Nov 2018) 

5 Analyze results and 
Risk Assessment/
Review Other 
Considerations 
(Sept — Dec 2018) 

6Proposed 
Course of Action 

(Nov 2018 — Jan 2019) 

7File IRP 
(March 2019) 

8Obtain Order 
from MPSC 

(Early 2020, 
1 year after 

filing)

9Evaluate IRP Process 
and Implement 
Improvements 

(Q2 2020 — 2022)

 IRP 
Continuous 

Process

Stakeholder Input

Integrated Resource Plan Process
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